

### **Master's research plan of Prokhorov Y.Y.**

<b>№ 3/Π</b>	<b>Name of the stages of implementation of master's thesis</b>	<b>Term of phases of master's thesis</b>	<b>Note</b>
1.	Analysis of the literature on methods of processing of sludge and biofuel.	01.09.15-01.12.15.	
2.	Formation of the goals and objectives of the research	01.12.15-30.12.15.	
3.	Mathematical and computer modelling of recycling process of activated sludge	01.01.16-25.03.16.	
4.	Preparation of materials for conferences and reports	25.03.16-01.04.16.	
5.	Preparation of materials for publication of articles	01.04.16-20.04.16.	

Associate Professor of Bioengineering and engineering,  
Ph.D.  
Magestrate

L.I. Ruzhinska  
Y.Y. Prokhorov